List of Pages and Lines Exempt from Disclosure

Task Order 17 - Cost Proposal

All Pages (2)

All lines

Delete the values associated
with the price, total contract
amounts, pricing rates,
hours, estimated costs and
fixed fee amounts. These
deletions are essential to
prevent a competitor from
obtaining access to SAIC
confidential financial
information critical to our

_proposal effort. Release of

this data could give a
competitor an unfair
advantage in future
procurements by allowing
them to underbid SAIC.

Task Order 17 - Task Management Plan _

Page 1
Page 2
Page 3
Page 4
Page 5

Lines 37-42
Lines 7-43
Lines 1-19
Lines 5-42
Lines 1-2

These pages describe
SAIC’s technical approach
for accomplishing the MON
Hardening and Observation
Gap project SOW. This
approach is a result of
SAIC’s own creative
knowledge and experience
and is not publicly
available. Release of this
confidential information
would cause substantial
harm to SAIC’s competitive
posture on future
procurements by allowing
competitors to duplicate this
technical approach to
SAIC’s detriment.




Page 5

Delete the names of SAIC
personnel. Release of the
names of SAIC personnel
would allow competitors

the ability to contact these
personnel] for the purpose of
pirating them away from
SAIC, thereby harming our
competitive position.

Task Order 17 - Work Breakdown Struct

ure/GANTT

(1) WBS dated 7/28/05
(2) WBS dated 7/15/05
(3) GANTT dated 7/15/05

All Lines
All Lines
All Lines

Delete SAIC’s estimated
hours for the described
taskings. This deletion is
essential to prevent a
competitor from obtaining
access to SAIC confidential
pricing information critical
to our proposal effort.
Release of this data could
give a competitor an unfair
advantage in future
procurements by allowing
them to underbid SAIC.




ORDER FOI’UPPLIES OR SERVICES -

kg

OF PAGES
1 3

lMPORTANT Mark all packages and papers with contract and/or order numbers.

1. DATE OF ORDER 2. CONTRACT NO. (if any) 6. SHIP TO: WG953023
' Jul 2005 QA133005C0Q1035 a. NAME OF CONSIGNEE Ult Dest: WG953023
JER NO. 4. REQUISITION/REFERENCE NO. NATIONAL DATA BUQY CENTER
0017 " NWWG9500-5-25188 b. STREET ADDRESS
5. ISSUING OFFICE Address correspondence to: WG953023 RESOURCES BRANCH /W/OPS53
NATIONAL DATA BUOY CENTER BUILDING 1100 .
RESOURCES BRANCH /W/OPS53 c. CITY d. STATE e. ZIP CODE
BUILDING 1100 STENNIS SPACE CENTER MS 39529-6000
f. SHIP VIA -

STENNIS SPACE, CENTER, MS 39529-6000
DENNIS E. MORRIS 228-688-1705

7.70: 00004157 TIN: 953630868

8. TYPE OF ORDER

a. Name of Contractor

SAIC DUNS: 148095086

b. Company Name
SCIENCE APPLICATIONS INTERNATIONAL CORPOR.ATION

c. Street Address

| |a. PURCHASE

REFERENCE YOUR:

| Please furnish the following on the

terms and conditions specified on
both sides of this order and on the
attached sheét, if any, inciuding

_>i] b. DELIVERY

Except for billing instructions on the

reverse, this delivery.order is subject
to instructions contained on this side
only of this form and is issued subject |
to the terms and conditions of the
above-numbered contract.

10260 CAMPUS POINT DRIVE delivery as indicated.
MAIL STOP G2

3.City SAN DIEGO [e. State CA -~ [£.Zip 921211578

3. ACCOUNTING AND APPROPRIATION BOC: OBLIGATED AMT: $80,574.45 10. REQUISITIONING OFFICE
See Artached Schedule WG950023

11. BUSINESS CLASSIFICATION (Check approprlate box(es))

[ Jc. DISADVANTAGED

[ ]d. WOMEN-OWNED

[Ja. SMALL b. OTHER THAN SMALL
_F.0B. POINT 14. GOVERNMENT BI/L NO.
12.F.0B.PO 15 DELVERTO | 16. DISCOUNT
DESTINATION ON OR BEFORE |1 ERMS
. 13. PLACE OF 03 Sep 2007 ~ {00.00% O Days
MSPECTION b. ACCEPTANCE _ :
Net 0
17. SCHEDULE (See reverse for Rejections)
| QUANTITY QTY
ITEM NO. SUPPLIES OR SERVICES ORDERED | UNIT UNIT PRICE AMOUNT ACCEPT.
(a) (b) (c) (d) (e) )] (g)
SEE SCHEDULE
18. SHIPPING POINT 1. GROSS SHIPPING WEIGHT [20. INVOICE NO. -
| 21. MAIL INVOICE TO: (T(%T]':\L
a. NAME .
sezanine | NATIONAL DATA BUOY CENTER Pages)
on " [b. STREET ADDRESS (or P.O. Box)
reverss | RESOURCES BRANCH /W/OPSS3 US$ 170)
BUILDING 1100 GRAND
’ le.cITy d. STATE  |e. ZIP CODE 80.574.45 TOTAL
STENNIS SPACE CENTER MS 39529-6000 T

2. UNITED STATES OF (1
AMERICA BY (Signature) L/ PR

[
(LD

123. NAME (Typed)
DENNIS E. MORRIS

228-688-1705

(TITLE CONTRACTING/ORDERING OFFICER)

UTHORIZED FOR LOCAL REPRODUCTION

mmrdmrem mdiilmn nat aenhla

OPTIONAL FORM 347 (REV. 6/95)
Prescribed by GSA/FAR 48 CFR 53.213(e)




y  ORDER FOR SUPP|@ES OR SERVICES - Continuation( PAGE
IMPORTANT: Mark all packages and papers with contract and/or order numbers. T 2 l 3
DATE OF ORDER CONTRACT NO. (if any) ’ ORDER NO.
22 Jul 2005 QA133005CQ1035 0017 ‘ : )
! NO. SUPPLIES OR SERVICES QUANTITY | UNIT UNIT PRICE AMOUNT QTY
) (b) ORDERED | (d) (e) (f ACCEPT.
(c) (9)
0001 | TASK ORDER 05-TOS-17 MON 1| EA 80,574.45 80,574.45

HARDENING AND OBSERVATION GAP

MON Hardening and Observation Gap for the
Marine Observation Network in accordance
with the Task Management Plan (TMP). The
performance period for this task order is
07/01/2005-09/30/2007.

FFP

Accounting and Appropriation Data:
14.05.C2K.C4CPP6C34010704011.200600009
5000000.25130000 '

$ 80,574.45

Provide all labor and matérials to accomplish

OPTIONAL FORM 348 (10-83)

50348-101

NSN 75401-01-152-8082

Dracrrihad hu{2QA FAR (4R (TR R3] 213/0)




1. Contract ID Code Page of Pages

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 E

2. Amendm en_t/Modlfcatlon No.

3. Effective Date

4. Requisition/Purchase Req. No.

5. Project No. (if applicable)

* 0001 Oct 29, 2007 NWWG9500-8-27382
6. Issued By Code W(G953023 7. Administered By (If other than ltem 6) Code
ATIONAL DATA BUOY CENTER SEE BLOCK 6
SOURCES BRANCH /W/OPS53 -

BUILDING 1100
STENNIS SPACE CENTER, MS 39529-6000

KURT C.WEILBAECHER 228-688-2825
8. Name and Address of Contractor (No., Street, County, and Zip Code)

(X) 19A. Amendment of Solicitation No.

SCIENCE APPLICATIONS INTERNATIONAL CORPO Vendor ID: 00004157 9B, Date (See ltem 11)
DUNS: 148095086

10260 CAMPUS POINT DRIVE
MAIL STOP G2 . 10A. Modification of Contract/Order No.
SANDIEGO CA 921211578 CAGE: 0T5SL1 x QA1330-05-CQ-1035 0017 -
) o 10B. Date (See ltem 13)
Jul 22, 2005

Code | Facility Code [

_ 11, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers L_l is extended is not extended.

Offers must ac;knowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods
copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer

(a) By completing items 8 and 15, and returning
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDG-

itted; or (
MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT.
IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. Accounting and Appropriation Data (if required)

See Schedule $ US 0.00
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT/ORDERS.

: . IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
A. This change order is issued pursuant to: (Specify authority) The changes set forth in item 14 are made in the Contract Order No. in item 10A.

3
' B. The above numbered Contract/Order is modified to reflect the administrative changes (such as changes in paying office, appropriation date, etc.)

X . Set fourth item 14, pursuant to the authority of FAR 43.103 (b)
C. This supplemental agreement is entered into pursuant to authority of:

D. Other (Specify type of modification and authority)

.E. IMPORTANT: Contraclor 'X ] is not, J l i required to sign this document and return copies to the issuing office.
14. Description of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

1. The purpose of this modification is to extend the performance period on CLIN 0001 as follows:

Period of Performance "07/01/2005 09/30/2007," is hereby changed to read "07/01/2007 10/31/2007," an

:xtension of 31 days.

).- No other changes are made at this time, all other terms and conditions remain the same and in full effect.

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
16A. Name and title of Contracting Officer (Type or Print)

KURT C.WEILBAECHER 228-688-2825

Contracting Officer

kurt.weilbaecher@noaa.gov
16B. United States ofj\mer:ca -

%uj@/{ Cz&"/&zfﬁfﬁzr—

15A. Name and Title of Signer (Type or Print)

16C. Date Signed
Sep 30,2007

’JB Contractor/Offeror 15C. Date Signed

(Signature of person authorized to sign) / '\ (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-108 STANDARD FORM 30 (REV. 10-83)
CUSTOMER COPY Prescribed by GSA FAR (48 CFR) 53.243

PREVIOUS EDITIONS UNUSABLE




SCHEDULE

Amount

Supplies/Services

Quantity

item No.

" Management Plan (TMP). The performance period
for this task order is 07/01/2005-10/31/2007.

1USY 80,574.45

SEE SCHEDULE

TASK ORDER 05-T0S-17 MON HARDENING
AND OBSERVATION GAP

Provide all labor and materials to accomplish MON
Hardening and Observation Gap for the Marine
Observation Network in accordance with the Task

FFP

Accounting and Appropriation Data:
14.05.C2KC4CP.P6C.34.010704011.20060000950

00000.25130000.000000

DELIVERY DATE: 10/31/2007

SHIP TO: .
NATIONAL DATA BUOY CENTER
RESOURCES BRANCH /W/OPS53
BUILDING 1100 i
STENNIS SPACE CENTER, MS 39529-6000
FOB: Destination

Surcharge @ 0.0%:

EA

80,574.45

80,574.45

- 0.00




Task Order: PPI-04

Date: June 15, 2005

Title of Task Order:

MON Hardening and Observation Gap

NDBC Branch:

Program, Planning, and Integration

Performance Period:

1 July 2005 — 30 Sep 2007

Task Order Type:
(FFP or CPFF)

FFP

Purpose
(How this TO relates to
NDBC’s Mission or
What Problem needs to
be solved)

To fill in areas in the MON with coastal buoys which provide
meteorological and ocean measurements to better support modeling
efforts in specific regions. Ocean measurements include directional
wave measurements and current profiles. Meteorological
measurements include wind speed and direction, as well as
barometric pressure, and air temperature.

Background:

Through the FYO05 budgeting process, NOAA NDBC has received
funding to support the Integration of Ocean Observing System
(I00S) program. I0OS links observations to the modeling process
to improve the nation’s ability to achieve seven goals, which
enhance climate prediction, maritime operations, natural hazard
notification, promote homeland security, reduce public health risks,
protect ecosystems, and sustain ocean and coastal resources.
NOAA NDBC’s portion of this funding is referred to as MON
Hardening. .

To date, NOAA NDBC has accomplished the following:

Established a project plan to outfit the MON and create budget
line items. :

Prepared a list of needed parts and materials.

Submitted purchase requests for needed sensors and other
components (The process of executing contracting actions is still
ongoing).

Submitted IWR tasking on the last NTSC contract to estimate the
work associated with the MON hardening.

Requested and received Regional Association input in order to
better select gaps in station areas.

Evaluated all input received and selected stations areas.

Determined concept for station configurations given operational
and technical constraints.

Scope of Effort:

The objective for the NOAA National Data Buoy Center Technical
Services Contractor, in relation to the scope of effort of this Task
Order, is to provide all labor and select materials/components
associated with the MON Hardening effort. This Task Order
includes shop work only.




FY05/FY06 REQUIREMENTS:

- Disestablish Lake Worth, Florida, C-MAN site (LKYF1) and
establish COLOS buoy —410XX with directional waves,
ADCP, and meteorological measurements

- Establish COLOS buoy 42xxx off Florida Keys with
directional waves, ADCP, and meteorological
measurements. Exact location will be determined at a later

date.

- Establish COLOS buoy 46xxx at a Prince William Sound
site with directional waves and ADCP. Exact location will
be determined at a later date.

The buoys will be given new Station 1.D numbers. Data
transmission via Iridium is authorized.

Tasks:

1. Integrate three (3) buoys for the new stations for the
aforementioned areas.

2. Build moorings and deploy under appropnate Field Service Task
Order.

3, Fabricate miscellaneous brackets and structure needed to
integrate all systems.

4, Ifaccepted by the Government, build, test, and deliver four (4)
WAMDAS units (with the proper configurations as listed in above
FY05/FY06 REQUIREMENTS and Iridium short burst mode

transmission) - 3 will be integrated in the buoys and one for spare.

5. If accepted by the Government, build, test, and deliver three (3)
6-platter power racks, based on the COLOS design drawings. -

Assumptions/
Constraints _
(Security, Safety,
Aceessibility, etc...)

- Iridium will be used to telemeter prlmary data in order to provide
all needed measurements.

- Field and Shop labor schedule depends on the delivery of
Government furnished equipment and components.

- All shop service costs related to MON Hardening will be included
in this task order.




Deliverables:

Complete, integrated and tested COLOS buoys for the
aforementioned stations to meet Contractor proposed deployment
schedule.

Once needed GFE is in hand and integration has begun, submit
Bi-weekly progress reports on the status of the integration.

GFE/GFI:

GFE/GFI is available to support this effort. The following
specialized components will be Government furnished:

- COLOS hulls with equipment/battery compartments, bridles, and

frame structures.
- ADCPs
- MET sensor packages.

N

Refer to Government inventory for other standard components.

NDBC drawings/documentation will be Government furnished or
created under separate order. '

Program Objectives/
Possible Performance
Measures:

The Government requires this task order have performance-based
measures that align with the Statement of Objectives and Program
Goals contained in the contract. The contractor is required to
provide a list of proposed measures for this task order with goals for
level of service and the outcomes for achieving/not achieving those

Goals.

The most important attribute of successful implementation of this
task order is execution of a comprehensive, well thought out,
proposal.

Inspection/Acceptance:

Final inspection and acceptance of all work performed, reports
generated, and other deliverables will be conducted by the COTR or

other designee.

Travel:

Travel is not required to support this task order.

Required information
and/or submittals to be
included in the required
Task Management Plan
(TMP):

1. An Approach and Management Plan for managing and
maintaining the GFE identified in this task order.

2 Task Management Plan
a. Work Breakdown Structure (WBS)
b. GANTT schedule
c. Performance Specifications and metrics
d. Cost, Schedule and Performance Metrics

3. Task Order Cost Proposal




SAIC TASK MANAGEMENT PLAN

TASK ORDER RFP SOW: 05-TOS-17 - MON Hardening and Observation Gap
PPI-04 - REVISED

PERIOD OF PERFORMANCE: 01 Jul 2005 —20 Sep 2007

TO TYPE: FFP

1.0 SCOPE, STATEMENT of WORK AND TECHNICAL/MANAGEMENT
APPROACH

1.1 General Scope: The objective for this Task Order is to provide all labor and
select materials/components associated with the MON Hardening effort. This
Task Order includes shop work only. The nature of the work tasked revolves
around establishing three (3) uniquely identified, independently reporting
COLOS buoys with varying capabilities (waves, ADCP, and meteorological
measurements).

1.2 Statement of Work: Assign and manage all resources necesséry to execute the
following tasks:

a. Disestablish the C-MAN site at Lake Worth FL (LKWF1) and establish
anew COLOS buoy station 410xx with directional waves, ADCP, and
meteorological measurements. This effort is the shop work to integrate
the units. Deployment, disestablishment, and design engineering efforts
will be covered under separate tasking

b. Establish a new COLOS buoy station 42xxx off the Florida keys with
directional waves, ADCP, and meteorological measurements.

c. Establish a new COLOS buoy station 46xxx in Prince William Sound
with directional waves and ADCP measurements.

d. If accepted by the Government, NTSC will build, test and deliver three 6
platter power racks, based on the COLOS design drawings.

Exact buoy locations will be provided to SAIC at a later date.

Each station will receive a new Station Identification number, and may
transmit data via Iridium.

B (cnagement Approach:

1.4  WBS layout (See attached .mpp file)

Use or disclosure of information contained on this sheet is subject to the restrictions on the title page of this proposal. 1




SAIC TASK MANAGEMENT PLAN

TASK ORDER RFP SOW: 05-TOS-17 - MON Hardening and Observation Gap
PPI-04 - REVISED

2.0 ASSUMPTIONS and/or DEVIATIONS:

2.1 Assumptions.

. . Bl |
% «

Use or disclosure of information contained on this sheet is subject to the restrictions on the title page of this proposal. 2




SAIC TASK MANAGEMENT PLAN

TASK ORDER RFP SOW: 05-TOS-17 - MON Hardening and Observation Gap
PPI-04 - REVISED

2.2 Deviations:
None noted.

3.0 SCHEDULE:

3.1 Program Performance Schedule: See Attached (.mpp file)

3.2 Delivery Schedule:

: plete, mteg Per agreed deployment schedule,
buoys with prescribed measurement capabilities. | which at this time is TBD.
Bi-weekly progress reports on integration status. | Every other Wednesday during Ops
meeting once GFE is received and
work is begun.

4.0 DELIVERABLES:

Three (3) complete, 1ntegrated and tested COLOS Successful Complet]_on of ETP.
buoys with prescribed measurement capabilities

Use or disclosure of information contained on this sheet is subject to the restrictions on the title page of this proposal. 3




SAIC TASK MANAGEMENT PLAN

TASK ORDER RFP SOW: 05-TOS-17 - MON Hardening and Observation Gap
PPI-04 - REVISED

Bi-weekly progress reports on integration status. | Upon receipt.

PERFORMANCE SPECIFICATIONS AND METRICS:

Use or disclosure of information contained on this sheet is subject to the restrictions on the title page of this proposal. 4




SAIC TASK MANAGEMENT PLAN

TASK ORDER RFP SOW: 05-TOS-17 - MON Hardening and Observation Gap
PPI-04 - REVISED

6.0 KEY PERSONNEL: The following personnel are considered key for this TO.

7.0 PRICE PROPOSAL: See Attached

8.0 PAYMENT TERMS: Invoices shall be submitted upon completion of each SAIC
accounting period. This consists of 13 equal payments over a one year period of
performance. Any remaining balance will be billed upon receipt of the final unit.

Payment shall be made within 30 days.

Use or disclosure of information contained on this sheet is subject to the restrictions on the title page of this proposal. 5
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TASK ORDER #17
MON Hardening and Observation Gap .
POP: 07/01/05-09/30/07

DIRECT LABOR HOURS
Year 1

Use or disclosure of this information contained on this page is subject to the restrictions on the cover letter of this proposal.
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